Schedule of Values revised 8/24/2018

| ADJACENT WAYS
SFB AW 200-18 | SCHEDULE OF VALUES|
School District|[Amphitheater Unified District
SFB Project Number||Adjacent Ways - Prince ES Bus I
Architect Name||Breckenridge Group Architects
CM @ Risk Name |
County||Pima
Permitting (vame of county/city) 1
$0.00 AW-Y [
GMP| $159,840.00 Aw-N O I
Cost per Other On-Site
| = Cells to be completed - as || Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div 1 GENERAL CONDITIONS
015000 [ tempory facilites $900.00 $900.00 $900.00|
015619 | dust control
0157 13 | track off pads
Division 1 total $900.00 $900.00 $900.00
Div 2 EXISTING CONDITIONS
022113 survey $1,376.00 $1,378.00 $1,376.00
024113 site demolition/removal $5,383.00 $1,794.00
02 60 00 | soil treatment
Division 2 total $1,376.00 $6,761.00 $3,170.00
Div 3 CONCRETE
030000 | footings/walls
030000 | building
03 20 00 rebar
033053 [ slabs
033500 [ sealed floors
03 40 00 precast concrete
Division 3 total $0.00 $0.00 $0.00
Div 4 MASONRY
04 0000 | masonry walls
04 0000 | masonry columns
040519 | rebar
04 22 00 site masonry
04 22 00 block fencing
04 4300 | stonework
Division 4 total $0.00 $0.00 $0.00
Div 5 METALS
05 00 00 miscellaneous steel
051000 | structural steel
05 30 00 metal decking
055100 | stairs
057000 | architectural steel
Division 5 total $0.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure
06 1500 | wood decking
06 20 00 | finish carpentry
06 40 00 millwork/casework
06 60 00 | plastic/glass fiber
Division 6 total $0.00 $0.00 $0.00
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Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div7 |THERMAL/MOISTURE
07 10 00 | waterproofing/dampproofing
07 20 00 building insulation
072100 | foam roof
07 2500 | weather barrier
07 3100 roof shingles
07 32 00 roof tiles
07 50 00 membrane roofing
07 60 00 metal roof
07 60 00 general sheet metal
07 72 00 roof accessories
07 81 00 sprayed fireproofing
07 84 00 | firestopping
07 95 00 roof expansion joint
07 9200 | joint sealants
Division 7 total $0.00 $0.00 $0.00
Div8 |OPENINGS
811000 | doors & frames
08 3300 | overhead doors
08 40 00 | storefronts
08 44 00 | curtain walls
08 50 00 | windows
08 60 00 skylights
08 70 00 | hardware $3,000.00
08 71 13 | automatic doors
08 79 00 knox box
08 8000 | glass & glazing
Division 8 total $3,000.00 $0.00 $0.00
Div9 |FINISHES
09 24 00 stucco/EIFS systems
09 20 00 interior metal studs/gypsum board
09 22 00 exterior metal stud framing
09 23 00 decorative plaster
09 51 00 acoustical ceilings
093100 | ceramic tile
09 6500 | resilient flooring
09 68 00 carpet
09 64 00 | wood floors
09 67 00 epoxy
09 8000 | sound panels
099000 | painting $800.00
09 77 00 | fiberglass reinforced panels
Division 9 total $800.00 $0.00 $0.00
Div 10 [SPECIALTIES
101100 | visual display boards
101400 | signage
102113 | toilet partitions & accessories
102123 | cubicle track & curtain
1022 26 | operable partitions/walls
1026 00 [ wall protection
104400 | fire exttinguishers & cabinets
1050 00 lockers
1056 13 | storage shelving
107300 | shelters
107313 | awnings
107313 | canopy/ramada
107500 | flagpoles
Division 10 total $0.00 $0.00 $0.00
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Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div 11 [EQUIPMENT
1116 16 | floor safe
11 41 00 kitchen equipment
11 51 00 library equipment
11 52 00 audio/visual equipment
115213 projection screens
115313 | fume hoods
116143 | stage curtain/equipment
1166 00 | sports/PE equipment
116800 | playground equipment
1168 23 site basketball courts
1168 33 | ballfield backstop
1168 33 | sports fields
Division 11 total $0.00 $0.00 $0.00
Div 12 [FURNISHINGS
122000 | window coverings
1231 00 metal casework
12 32 16 plastic laminate casework
12 61 00 auditorium seating
129313 bike racks
12 9323 | trash enclosures
Division 12 total $0.00 $0.00 $0.00
Div 13 [SPECIAL CONST
13 00 00 equipment/storage enclosures
13 11 00 swimming pools
133416 bleachers
133419 | metal buildings
Division 13 total $0.00 $0.00 $0.00
Div 14 [CONVEYING
14 00 00 material handling
14 20 00 elevators
14 42 00 | wheelchair lifts
Division 14 total $0.00 $0.00 $0.00
Div21 [FIRE SUPPRESSION
211000 | fire protection/sprinklers
Division 21 total $0.00 $0.00 $0.00
Div22 [PLUMBING
221100 | supply piping
221300 | waste water piping
223100 | water treatment (softner)
223200 | water treatment (filtered)
223500 | water heaters
22 42 00 plumbing fixtures
Division 22 total $0.00 $0.00 $0.00
Div 23 [MECHANICAL
230713 mechanical insulation
235000 [ HVAC - central plant (cooling)
236000 | HVAC - central plant (heating)
237600 [ HVAC - evaporative
238000 HVAC - package units
238126 HVAC - split system
Division 23 total $0.00 $0.00 $0.00
Div 25 [INTEGRATED AUTOMATION
255000 | EMS
Division 25 total $0.00 $0.00 $0.00
Div 26 [ELECTRICAL
26 10 00 site electrical
26 10 00 electrical
26 30 00 generators
26 56 00 exterior lighting
Division 26 total $0.00 $0.00 $0.00
Div 27 [COMMUNICATIONS
27 20 00 data cabling
27 24 00 TV cabling
27 30 00 intercom
27 32 13 communications/phone
Division 27 total $0.00 $0.00 $0.00
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Cost per Other On-Site
| = Cells to be completed - as Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div 28 |SAFETY AND SECURITY
281000 | security system
282000 | surveillance/alarm
283100 | fire alarm system
Division 28 total $0.00 $0.00 $0.00
Div31 |EARTHWORK
312300 earthwork/mass excavation $2,750.00
312300 | import/export dirt
313100 | soil treatment - termite
Division 31 total $2,750.00 $0.00 $0.00
Div 32 |EXTERIOR IMPROVEMENTS
320000 | parking
320000 unusal site conditions
321000 | asphalt/paving $30,496.00 $11,543.00
321300 site concrete $17,249.00 $11,622.00
321300 sidewalks $12,936.00 $2,925.00
321700 | striping/signage
323113 | chainlink fencing
323119 | wroughtiron fencing $13,300.00
323200 | retaining walls
328000 | irrigation
329000 | landscaping $6,250.00
Division 32 total $32,486.00 $47,745.00 $26,090.00
Div 33 |UTILITIES
330000 | site utilities
332100 wells
333216 lift station
333600 | septic system
334000 | stormwater/drainage
334923 | drywells
Division 33 total $0.00 $0.00 $0.00]|
Subtotal $126,878.00 $41,312.00 $55,406.00 $30,160.00
10.81% Contractor Fee $17,274.00 $5,758.00 $5,758.00 $5,758.00
0.00% Contactor Contingency $0.00
0.90% Builders Risk/Liability Insurance $1,440.00 $480.00 $480.00 $480.00
0.99% Performance & Payment Bonds $1,582.00 $527.00 $528.00 $527.00
7.92% Sales Tax $12,666.00 $4,220.00 $4,226.00 $4,220.00
Subtotal $159,840.00 $52,297.00 $66,398.00 $41,145.00
(_3rand Gl_Jaranteed $159,840.00
Maximum Price (GMP)
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